



# Toilet (10nos.) project for special children in Sri Lanka

**Donate by Suriya Foundation**

**Construction by Era Homes**

**Plan to start – 9<sup>th</sup> July 2024**

**Progress update for 20<sup>th</sup> July 2024**

**Progress update for 10<sup>th</sup> Sept. 2024**



# Construction Priority

2	සාදන	4	P1
	මිනුම්	5	
	අනුමැතිය / කිසිව	6	P3
	මනුරු දැනට	7	P2
	මිනුම්	8	
1	සාමාන්‍ය	1	
	සාමාන්‍ය	10	
	නිෂේධ	9	
3	සොයා	2	
4	කරුණ	3	

### Summary of the project - 8th July 2024

No	Job	Priority	Build the toilet	Plastering / Painting	Excavating (Free labor)	Bath fittings	Commode/ Squat fan	Pit/Cylinder	Door+Fan light	Others	Status
1	Project-01 (Baby Salman)		No	Yes	Yes	Yes	Commode	Cylinder	No	Extra Water tanka	
2	Project-02 (Baby Senura)		Yes	Yes	Yes	Yes	Commode	Pit	Yes	No	
3	Project-03 (Baby Tharu)		Yes	Yes	Yes	Yes	Commode	No	Yes	No	
4	Project-04 (Baby Sadali)	Priority -01	Yes	Yes	Yes	Yes	Commode	Pit	Yes	No	
5	Project-05 (Baby Malindu)		Yes	Yes	Yes	Yes	Squat	No	Yes	No	
6	Project-06 (Baby Jamudi & Thisara)	Priority -01	Yes	Yes	Yes	Yes	Commode	No	Yes	No	
7	Project-07 (Baby Chathura)	Priority -01	Yes	Yes	Yes	Yes	Commode	Pit	Yes	Concrete path to toilet	
8	Project-08 (Baby Ovindu)		Yes	Yes	Yes	Yes	Commode	No	Yes	No	
9	Project-09 (Baby Nisheda)		Yes	Yes	Yes	Yes	Squat	Pit	Yes	No	
10	Project-10 (Baby Sanuji)		No	Yes	No	No	No	No	No	Slab	
<b>Total</b>											

## Project -01 (Original conditions)

Child name – Baby Salman


Address – Aluth Kolaniya, Silmiya Road



## Project -01 (Proposed floor plan)

Child name – Baby Salman

Address – Aluth Kolaniya, Silmiya Road



- ✓ Removing existing water tank, inside walls plastering of inside walls, and the floor
- ✓ Fixing new plastering for inside walls, and the floor.
- ✓ Painting in/out toilet walls
- ✓ Purchase, and fixing commode, washing basin, shower, tap, and supporting bars
- ✓ Fixing 03 cylinders for the pit, and cover it
- ✓ Arrange necessary waste lines
- ✓ Fixing extra water tank and necessary plumbing system for water supplying
- ✓ Labor for excavating, and cleaning supply by house owner

## Project -02 (Original conditions)

Child name – Baby Senura


Address – Maduwela, Udukida



## Project -02 (Proposed floor plan)

Child name – Baby Senura

Address – Maduwela, Udukida



- ✓ Newly build
- ✓ Excavating, Foundation, tie beam, two rods columns for the conners, roof slab, inside/out plastering, and painting
- ✓ Finishing toilet pit, and cover it by slab
- ✓ Purchase, and fixing fan light, and door
- ✓ Purchase, and fixing commode, washing basin, shower, tap, and other supporting bars
- ✓ Fixing water tank and necessary plumbing system for water supply
- ✓ Labor for excavating, and cleaning supply by house owner
- ✓ Size 6X5'F

## Project -02 (In progress)

Child name – Baby Senura

Progress update for 20<sup>th</sup> July. 2024





**Project -02 (In progress)**

Child name – Baby Senura

Address – Maduwela, Udukida

Progress update for 9<sup>th</sup> Sept. 2024




## Project -03 (Original conditions)

Child name – Baby Tharu



## Project -03 (Proposed floor plan)

Child name – Baby Tharu



- ✓ Newly build
- ✓ Excavating, foundation, tie beam, two rods columns for the conners, wooden ceiling, inside/out plastering, and painting
- ✓ Purchase, and fixing fan light, and door
- ✓ Purchase, and fixing commode, washing basin, shower, tap, and other supporting bars
- ✓ Manage the plumbing system for water supply
- ✓ Labor for excavating, and cleaning supply by house owner
- ✓ Sizes as per the site

Project -03 (In progress)  
Child name – Baby Tharu

Progress update for 20<sup>th</sup> July 2024



Project -03 (In progress)

Child name – Baby Tharu

Progress update for 9<sup>th</sup> Sept. 2024



**Project -04 (Original conditions)– PRIORITY-01**

Child name – Baby Sadali


Address – Udubaddana



## Project -04 –(Proposed floor plan) PRIORITY-01

Child name – Baby Sadali

Address – Udubaddana



- ✓ Toilet and the pit to be built newly
- ✓ Excavating, foundation, tie beam, two rods columns for the corners, roof slab, inside/out plastering, and painting
- ✓ Purchase, and fixing fan light, and door
- ✓ Purchase, and fixing commode, washing basin, shower, tap, and other supporting bars
- ✓ Manage the plumbing system for water supply
- ✓ Labor for excavating, and cleaning supply by house owner
- ✓ Size – 6X5'F

**Project -04 (In progress) – PRIORITY-01**

Child name – Baby Sadali

Address – Udubaddana

Progress update for 20<sup>th</sup> July 2024





**Project -04 (Completed) – PRIORITY-01**

Child name – Baby Sadali

Address – Udubaddana

Progress update for 9<sup>th</sup> Sept. 2024



## Project -05 (Original situation)

Child name – Baby Malidu


Address – Evabaddha



## Project -05 (Proposed floor plan)

Child name – Baby Malidu

Address – Evabaddha



- ✓ Toilet to be built newly
- ✓ foundation, tie beam, two rods columns for the conners, roof slab, inside/out plastering, and painting
- ✓ Purchase, and fixing fan light, and door
- ✓ Purchase, and fixing squat fan, washing basin, shower, tap, and other supporting bars
- ✓ Fixing water tank and necessary plumbing system for water supply
- ✓ Labor for excavating, and cleaning supply by house owner
- ✓ Size – 6X5'F

**Project -05 (In progress)**

Child name – Baby Malidu

Address – Evabaddha

Progress update for 20<sup>th</sup> July 2024



**Project -05 (In progress)**

Child name – Baby Malidu

Address – Evabaddha

Progress update for 09<sup>th</sup> Sept. 2024




Project -06 (Original conditions)-PRIORITY-01  
Child name – Baby Janudhi, and Thisara



## Project -06 –(Proposed floor plan)-PRORITY-01

Child name – Baby Jamudhi, and Thisara




- ✓ Toilet to be built newly
- ✓ Excavating, foundation, tie beam, two rods columns for the conners, roof slab, inside/out plastering, and painting
- ✓ Purchase, and fixing fan light, and door
- ✓ Purchase, and fixing commode, washing basin, shower, tap, and other supporting bars
- ✓ Fixing water tank and necessary plumbing system for water supply
- ✓ Labor for excavating, and cleaning supply by house owner
- ✓ Size – 6X5'F

**Project -06 (In progress)-PRIORITY-01**

Child name – Baby Janudhi, and Thisara

Progress update for 20<sup>th</sup> July 2024





**Project -06 (Completed)-PRIORITY-01**  
Child name – Baby Janudhi, and Thisara

Progress update for 9<sup>th</sup> Sept. 2024




Project -07 (Original conditions) - PRIORITY-01  
Child name – Chathura Daham



## Project -07 (Proposed floor plan)-PRIORITY-01

Child name – Chathura

Address –



- ✓ New toilet
- ✓ Foundation, tie beam, two rods columns for the conners, roof slab, inside/out plastering, and painting.
- ✓ Toilet pit, cover it by slab
- ✓ Purchase, and fixing fan light, and door
- ✓ Purchase, and fixing commode, washing basin, shower, tap, and other supporting bars
- ✓ Fixing water tank and necessary plumbing system for water supply
- ✓ 3'F Concrete path to the toilet from home exit
- ✓ Labor for excavating, and cleaning supply by house owner
- ✓ Size – 6X5'F

**Project -07 (In progress) - PRIORITY-01**

Child name – Chathura Daham

Progress update for 20<sup>th</sup> July 2024



**Project -07 (In progress) - PRIORITY-01**

Child name – Chathura Daham

Progress update for 9<sup>th</sup> Sept. 2024



**Project -08 (Original condition)**

Child name – Ovindu


Address –Hovanakubura



## Project -08 (Proposed floor plan)

Child name – Ovindu

Address –Hovanakubura



- ✓ New toilet
- ✓ Foundation, tie beam, two rods columns for the conners, roof slab, inside/out plastering, and painting
- ✓ Purchase, and fixing fan light, and door
- ✓ Purchase, and fixing commode, washing basin, shower, tap, and other supporting bars
- ✓ Fixing water tank and necessary plumbing system for water supply
- ✓ Labor for excavating, and cleaning supply by house owner
- ✓ Size – 6X5'F

**Project -08 (In progress)**

Child name – Ovindu

Address –Hovanakubura

Progress update for 20<sup>th</sup> July 2024





## Project -08 (Completed)

Child name – Ovindu

Address –Hovanakubura

Progress update for 09<sup>th</sup> Sept. 2024



**Project -09 (Original conditions)**

Child name – Nisheda


Address –Vatahira



Child name – **Project -09 (Proposed floor plan)**

Child name – Nisheda

Address – Vatahira



- ✓ New toilet
- ✓ Foundation, tie beam, two rods columns for the corners, roof slab, inside/out plastering, and painting
- ✓ Finishing toilet pit, and cover it by slab
- ✓ Purchase, and fixing fan light, and door
- ✓ Purchase, and fixing squat fan, washing basin, shower, and tap
- ✓ Fixing water tank and necessary plumbing system for water supply
- ✓ Free labor for excavating toilet pit, and foundation

**Project -09 (In process)**

Child name – Nisheda

Address –Vatahira

Progress update for 20<sup>th</sup> July 2024



## Project -09 (Completed)

Child name – Nisheda

Address –Vatahira

Progress update for 9<sup>th</sup> Sept. 2024



## Project -10 (Original condition)


Child name – Sanuji Gihara



## Project -10 (Proposed floor)

Child name – to be advised

Address –



- ✓ Making only the slab
- ✓ Plastering
- ✓ Fixing bath accessories, and plumbing

- Thank you....